Plutonium Finishing Plant Update
For the Week Ending Oct. 20, 2019

Summary:

Continued demolition and debris load out on remaining lower-risk portion of the PFP Main Processing Facility.
Demolition activities were paused Wednesday afternoon through the end of the week due to the death of a PFP
employee.

Key Accomplishments: (Week of Oct. 13)

e Continued lower-risk demolition and debris sizing on the PFP Main Processing Facility. (See graphic below)
e Shipped 13 containers to ERDF

Safety Issues or Concerns:

e None

Radiological Issues or Concerns:

e None

Contamination Discovered Outside the Radiological Buffer Area (RBA):

e None

Bioassays Requested:

e None

Upcoming Work:

e Continue demolition on remaining lower-risk portion of the Main Processing Facility
e Continue shipments of debris to ERDF
e Continue preparations for the start of higher-risk demolition activities

Employee Interface:

e PFP management continues holding regular roundtables with employees.
e PFP management is offering briefings for neighboring projects on demolition progress and path forward.

PFP Main Processing Facility Lower-Risk Demolition: ~76% Complete
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I:I Remaining building for demo

I:l Tunnel to be demolished

Completed Lower Risk Demo

RM-A and RM-C area




